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MILLIE anp SEVERSON, INCORPO T?D
General Contractors

State Contractors License No. 99031 '
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3601 Serpentine Drive Telephone (562) 493-3611

P. O. Box 3601 Fax No.  (562) 598-6871

Los Alamitos, CA 90720-0399 )
1 ol :

REPORT OF PROJECT MEETING MINUTES NO. 41 [ S Ml &

Project: Harbor Gateway /Lot 8 Development %/( ‘

Place: Jobsite

Date: September 28, 2005

Present: Floyd Younkin - Overton Moore

Dennis Carlson, Stephane Wandel - Boeing Realty Corp.
Scott Zachary - Haley & Aldrich
Dave Harper, Charles Huang, Jon Severson - Millie and Severson, Inc.

PROJECT MEETING MINUTES NO. 41
41.1  Schedule Analysis:

A. The GMP schedule per contract is based on a 198 day construction duration
beginning on December 6, 2004 and ending on September 12, 2005. Delays
which have occurred and will extend the contract completion date are as
follows:

1. The new schedule dated December 13, 2004 shows the start date on
December 20, 2004 and a completion date on September 14, 2005 in
which the (8) eight days of "Christmas Work Stoppage" was removed.

2. Revised contract commencing date was on January 17, 2005 and
completion date of October 12, 2005 including (10) ten rain days.

3. New schedule dated May 11, 2005 shows completion date of
September 30, 2005.

4. New schedule dated July 15, 2005 shows the completion date of
October 10, 2005. Contractual completion date is October 12, 2005
including the 12 rain delays. Environmental work at site increased
from (40) forty to (63) sixty days due to added piping.

5. We are currently holding the October 12, 2005 completion date.

B. 1. Delays: Rain (January 28, 2005).
Lack of inspections (February 3, 2005 to February 9, 2005).
Rain (February 11, 2005).
Rain (February 18, 2005).
Rain (February 21, 2005 thru February 25, 2005).
Rain (February 28, 2005 and March 1, 2005).
Rain (March 4, 2005).
Rain (March 22, 2005).
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Project Meeting Minutes No. 41
September 28, 2005

41.1 Continued..

Rain (March 25, 2005).
Rain (March 28, 2005).
Rain (April 28, 2005).

Rain (May 6, 2005).

Rain (May 9, 2005).

Rain (September 20, 2005).

2. Total delays: 23 working days, 13 days over allowed rain days.

41.2  Current Schedule Impact Issues:

[9 DWP needs to set transformers by next week. {%
9/28/05 Transformer set, Boeing to apply for meters.
B. We need another building address number for pump room.
9/28/05 Per Floyd, DWP will internally issue the address for the pump
room.

413 Jobsite Activities:

A. Landscaping is on-going. @VQ *uk}c».QD\ - M OO 7/ ‘Y

UB./ Concrete at apron to commenced on September 28, 2005 and should be
poured out by October 10, 2005.

C. West driveway to be poured on September 30, 2005.

D. Light pole bases to finish by October 6, 2005.

E. T.I. office work to complete by Oct/ol‘):;f 5, 2005. w 3&,/& EZ

414  Dave Harper to start finalizing completion of project and coordinate with City for
final inspections.

41.5 Landscape Architect to review the main entry trees.

Forward from Job Meeting No. 36 - 8/17/05

36.6  Scott Z. to provide details of curbs/ramps at vent enclosure to Dave Harper.
9/14/05 Details to be approved by Ajit no later than September 16, 2005.
9/21/05 Scott to call Ajit to eliminate some rebars.
9/28/05 Details received. Work to be doneon T & M.
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Project Meeting Minutes No. 41
September 28, 2005

Forward from Meeting Minutes No. 35-8/10/05

354  City inspector will not provide inspection for the 2" electrical conduit on east
property line. He claims that this is a DWP inspection item due to work not shown
on "DWP red-line" plan. Dave Harper to call Moote Group to resolve.
8/17/05 Scott Z. to work directly with B.D.B., Inc.
9/7/05 Floyd requested all as-builts on this issue.
9/14/05 Awaiting final design approval from L.A. City.
9/28/05 No change in status.

Forward from Meeting Minutes No. 8 -2/2/05
8.5 Scott Z. to provide cost of well cap damaged by Basin Construction on February 16,

2005.

3/9/05 Awaiting pricing.

3/16/05 Pricing will not be available until truck apron well construction
commences.

6/22/05 Pricing to be available in (2) two weeks.

7/6/05 Scott Z to provide price on next meeting along with costs on repair to
well #133.

7/13/05 Price to be available next week.

7/20/05 Price to be available on August 9, 2005.

9/7/05 Price to be available per incident by September 14, 2005.
9/28/05 Scott to finalize and e-mail Charles.

Safety:
a. Incident/ Accident:
1. Basin construction damaged VEW-14 vapor extraction well on January 20,
2005. Haley & Aldrich and Dennis Carlson was notified immediately and
secured.
2. One (1) environmental pipe at office area was damaged and repaired on
April 12, 2005. It was installed too shallow at the footing.
3. Well #133 was hit on June 21, 2005 by Abilene Construction. Repair to be
complete in a few days.
4. WDC hit the power lines at east property line on June 20, 2005. No injuries
and damages.
5. One underground pipe was hit by B.D.B. Incorporated close to the front entry
on August 22, 2005. Repair work was completed on the same day. No
injuries.

b. Millie and Severson Safety Meetings Held:
1. January 18, 2005.

2. February 2, 2005.
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Project Meeting Minutes No. 41

September 28, 2005

8.5 Continued...

10.

11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24,

25.

26.

February 8, 2005.

February 15, 2005.

February 22, 2005.

March 2, 2005.
March 8, 2005.
March 16, 2005.
March 23, 2005.
March 29, 2005.
April 5, 2005.
April 12, 2005.
April 20, 2005.
April 26, 2005.
May 4, 2005.
May 11, 2005.
May 19, 2005.
May 24, 2005.
June 1, 2005.
June 7, 2005.
June 14, 2005.
June 22, 2005.
June 29, 2005.
July 7, 2005.
July 12, 2005.

July 20, 2005.
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Project Meeting Minutes No. 41

September 28, 2005

8.5 Continued...

27.
28. August 3, 2005.
29. August 10, 2005.
30. August 17, 2005.
31. August 24, 2005.
32. August 31, 2005.
33. September 7, 2005.
34. September 14, 2005.
35.  September 21, 2005.
36. September 28, 2005.
C. Issues: None at this time.

July 27, 2005.

Unless written modification is submitted within seven (7) days, the above conference report
shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE
STARTED UNTIL THE SUPERINTENDENT RECEIVES THE OWNER'’S FIELD ORDER.

cc: Mario Stavale - Boeing Realty Corp.
Mick MacArthur - Millie and Severson, Inc.

e-mail:

Dennis Carlson - (dennis.Carlson@boeing.com)

Mario Stavale - (salvatore.m.stavale@boeing.com)

Bob Jacob - (bob@hparchs.com)

Insik Chang - (insik@hparchs.com)

Eliseo Ochoa - (eochoa@tait.com)

Patrick Keddington - (pkeddington@haleyaldrich.com)
Stephane Wandel - (stephane.m.wandel@boeing.com)
Scott Zachary - (spz@haleyaldrich.com)

Timur Tecimer - (ttecimer@omprop.com)

Floyd Younkin - (fyounkin@omprop.com)
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612¥600-90-3084

Millie and Severson, Incorporaté;i

. KEY: SD =Shop Drawings A = Approved As Noted
Submittal LOg for: BOEING-HARBOR GATEWAY PD = Product Data R = Revise and Resubmit (Rejected)
MD = Mix Designs P = Pending
S =Samples C = Closed

30-Sep-05 A/R = Partially Approved/Partially Rejected

Trade Seq. Rev. Spec Subcontractor  Submittal Description Location DateRequired Submitted Returned Back to Sub  Status

036 001 ARCHITECTURA  SD: DOORS, FRAMES & HARDWARE 12/20/04 1/4/05 177/65 A

064 002 HALLIN AND HE  PD: WET CURE BLANKET 12/23/04 1/5/05 1/14/05 A

064 003 HALLINAND HE PD: BOND BREAKER 12/23/04 1/5/05 1714705 A

020 004 RUCKER TILE S: DALTILE L-712 LIMESTONE, 12727/04 1714/05 A
JURASTONE GRAY-BLUE

005 005 CALCON STEEL  SD: ANCHOR BOLT, TEMPLATES, 12/27/04 1/4/05 176/05 A
EMBED, LEDGERS

014 006 FML LININGS, IN  S: GEOTEXTILE 1/14/05 1721705 1/24/05 A

014 007 FML LININGS, IN  $: GEOMEMBRANE HDPE 1714/05 1721705 1/24/05 A

014 008 FML LININGS, IN  PD: PRODUCT DATA & INSTALLATION 1714/05 1/21/05 1/24/05 A
METHOD

023 009 KIRKER GLASS, 1 PD: ARCADIA HARDWARE 12/28/04 115/05 1721705 A

064 010 HALLIN ANDHE  PD: MIX DESIGN #1224 - FOOTINGS 12/29/04 12/30/04 17405 A

064 011 HALLIN AND HE  PD: MIX DESIGN #46972 - BUILDING 12/29/04 12/30/04 174/05 A
SLAB

064 012 HALLIN AND HE  PD: MIX DESIGN #62131 - TILT-UP 12/25/04 12/30/04 1/4/05 A
BUILDING PANELS

064 013 HALLIN AND HE  PD: MIX DESIGN #1227 - TILT-UP 12/29/04 12/30/04 1/4/05 A
SCREEN WALLS

064 014 HALLIN AND HE  PD: MIX DESIGN #1226 - TRUDE APRON 12/29/04 12/30/04 174/05 A

064 015 HALLIN AND HE  PD: MIX DESIGN #RS250-P41 - GROUT 12/29/04 12/30/04 1/4/05 A
UNDER PANELS

020 016 RUCKER TILE PD: EPOXY, GROUT, WATERPROOF 12/30/04 1710/05 1/14/05 A
MEMBRANE FOR CERAMIC TILE.

035 017 GENERAL UNDE ~ SD: FIRE PROTECTION PLANS. 1/12/05 A
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Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned BacktoSub Status

005 018 0 DIV.5 CALCONSTEEL SD: STEEL SHOP DRAWINGS - 1/24/05 1/13/05 1/27/05 A

SUBMITTAL #2 (ERECTION, COLUMN,

BEAM, ANGLE BRACE, LADDER AND

TRASH GATE - TOTAL OF 48 SHEETS).
034 019 0 K & S AIR CONDI  PD: HVAC PRODUCT DATA (HP, 1/28/05 1/14/05 1/29/05 2/3/05 R

EXHAUST FAN, AIR DIST., FIRE

DAMPERS, AIR BALANCE).
034 019 1 K & S AIRCONDI PD: HVAC SUBMITTAL 2/8/05 2/21/05 c
034 019 2 K &S AIRCONDI PD: CARRIER HVAC 2/14/05 2/22/05 32105 A
070 020 © GM.A.CONSTR  SD: TRUSS JOIST SHOP DRAWINGS 117/05 1/24/05 1127105 A
070 021 0 GM.A.CONSTR  PD: TRUSS JOIST PRODUCT DATA 117/05 1/24/05 1/27/05 A
012 022 0 ACRA LIGHT PD: SKYLIGHTS 2/11/05 3/17/05 A
030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1/27/05 1/18/05 1131105 R
030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1/27/05 1/18/05 1/31/05 R
035A 025 0O NATIONAL FAIL-  SD: FIRE ALARM PLANS 1121/05 3/18/05 3/21/05 A
050 026 0 WESTCOASTD  SD: ROLL UP DOOR 1/24/05 1/27/05 1727105 A
100 027 0 DOCK PROS INC ~ PD: DOCK BUMPERS 1/25/05 2/1/05 2/4105 A
021 028 0 SANDERS & WO S: FRAZEE - SNOW BALLET 1/25/05 1/28/05 1/28/05 A
021 029 0 SANDERS & WO S: FRAZEE - COAST POINTE 172505 1/28/05 1/28/05 A
021 030 0 SANDERS & WO  S: FRAZEE - BALSAM BASH 1/25/05 1/28/05 1/28/05 A
021 031 0 SANDERS & WO S: FRAZEE - MUSHROOM BASKET 1/25/05 1/28/05 1/28/05 A
02t 032 0 SANDERS & WO S: FRAZEE - WILD CAT 1/25/05 1/28/05 1/28/05 A
029 033 0 GLOBALSTEEL  PD: TOILET PARTITIONS 1/28/05 2/21/05 R
029 033 1 GLOBAL STEEL ~ PD: TOILET PARTITIONS 2/11/05 2/21/05 2/23/05 A
029 034 0 GLOBALSTEEL  PD: TOILET ACCESSORIES 1/28/05 2/1/05 2/3/05 A
029 035 0 GLOBALSTEEL  PD: TOILET PARTITION COLOR CHART 1/28/05 2/21/05 R
029 035 1 GLOBALSTEEL  PD: PLASTIC LAMINATE COLOR 2/11/05 2/23/05 A

CHART
032 036 0 AMERICAN CON  PD: PLUMBING FIXTURES 2/2/05 2/14/05 2/16/05 A
036 037 0 ARCHITECTURA  S: CLEAR WHITE BIRCH WOOD 2/2/05 2/7/05 2/7/05 A
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Location

Trade Seq. Rev. Spec  Subcontractor Submittal Description DateRequired Submitted Returned BacktoSub Status

035 038 0 GENERAL UNDE  SD: FIRE PROTECTION PLANS 217105 2/25/05 324105 A
(COMPLETE)

035 039 0 GENERAL UNDE  PD: HYDRAULIC CALCULATIONS - 217105 2/25/05 3/24/05 A
AREA 1

035 040 0 GENERAL UNDE ~ PD: HYDRAULIC CALCULATIONS - 27105 2125005 3124105 A
AREA 2

035 04l 0 GENERAL UNDE  PD: PRODUCT SUBMITTAL 2/7/05 2/25/05 3/24/05 A

035 042 0 GENERALUNDE  PD: FIRE PUMP SUBMITTAL 2/7/05 2/25/05 3/24/05 A

040 043 0 PANELIZED STR ~ SD: PANELIZED ROOF SHOP 2/8/05 217105 2/17/05 A
DRAWINGS

013 044 0 AAA ROOFING B PD: ROOFING SUBMITTAL 2/11/05 2/21/05 2/23/05 A

090 045 0 UNIVERSALME  S: MONTEREY CARPET BUKHARA 2/11/05 2/21/05 2/23/05 A
COLOR 1080 Z63

090 046 0 UNIVERSALME  S: ARMSTRONG SHEET VINYL 2/11/05 2/21/05 2/23/05 A
MEDIPOINT COLOR #87704

090 047 0 UNIVERSALME  S: VPI WALL BASE COLOR 14 2/11/05 2/21/05 2/23/05 A

006 048 0 CRANEVEYORC  SD: HANDRAIL SHOP DRAWINGS 2/18/05 3/29/05 A

006 049 0 CRANEVEYORC S: ALUMINUM HANDRAIL SAMPLE 2/18/05 3/29/05 A

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 2/21/05 2/28/05 3/3/05 A
LIGHTING PACKAGE

023 051 0 KIRKER GLASS,1 S: 1/4" VISTEON VERSALUX GREEN 3/8/05 3/23/05 A
2000R SPANDREL

023 052 0 KIRKER GLASS,1 S: 1/4" VISETON VERSALUX GREEN 3/8/05 3/23/05 A
2000R

023 053 0 KIRKER GLASS,1 SD: GLASS SHOP DRAWING 3/8/05 3/29/05 A

023 054 0 KIRKER GLASS, I PD: GLASS SUBMITTAL SHOP 3/8105 3117705 3/22/05 A
PACKAGE

059 055 0 LANDSCAPEDE  PD: LANDSCAPE & IRRIGATION 3/21/05 3/25/05 3/30/05 A

108 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 4/1/05 477105 A

040 057 0 PANELIZED STR ~ SD: J1, J2, J3 AND J4 DESIGN 4/26/05 /4105 5/5/05 A
DRAWINGS.

040 058 0 PANELIZED STR  S: DESIGN CALCULATIONS 4/26/05 5/4/05 5/5/05 A

Job No.: 03653 Page No. 3




222¥600-90-304

Trade Seq. Rev. Spec  Subcontractor Submittal Description Location DateRequired Submitted Returned BacktoSub  Status
050 059 0 WEST COASTD  SD: ROLL UP DOOR 6/9/05 b
048 060 0 BUILTRITEFEN ~ S: TAN SLAT 6/22/05 6/22/05 A
021 061 0 SANDERS & WO S: FRAZEE SWISS COFFEE FZ487 7/19/05 8/11/05 8/12/05 A
038 062 0 EUROCRAFTCA  SD: CABINET 8/2/05 8/11/05 8/12/05 A
Job No.: 030653 Page No. 4




MILLIE and SEVERSON, INCORPORATED :
RFI Log for BOEING-HARBOR GATEWAY

€2¢2¥600-90-3084

30-Sep-05
M/S Vendor Name I ) Stopped Work P Required  Res Bulleti ID— ﬁ
REI No ssue ppe or rocess equire esponse ulletin
001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04
002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04
003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04
004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05
005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05
006 FLO - GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007
007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 177105 1/12/05 1/6/05 005
008 INTERIOR FOOTING FOR MEZZANINE No 117105 1112105 1/6/05 006
009 B.D.B. ELEC/INC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05
008. B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05
010 PANELIZED STRUCTURES | PANELIZED ROOF - VULCRAFT RFI No 1/18/05 1/21/05 1/19/05
011 HALLIN AND HERRERA, IN ERECTION PAD FOR SITE WALLS No 1126105 1/28/05 1/28/05
012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05
013 HALLIN AND HERRERA, IN CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05
014 HALLIN AND HERRERA, IN PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05
015 HALLIN AND HERRERA, IN PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05
016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05
018 HALLIN AND HERRERA, IN ELECTRICAL/PUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05
019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05
Job No. 03653 Page No: /
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RFI No Vendor Name Issue Stopped Work Process  Required Response  Bulletin ID
020 KIRKER GLASS, INC. PERFORMANCE REQUIREMENT FOR STOREFRONTS No 2/11/05 2/16/05 2/22/05
021 EXISTING SPRINKLER CONTROLER PANEL No 3/1/05 3/18/05 3/2/05
022 CALCON STEEL CONSTRU DETAIL 6/8D4 GIRDER TO COLUMN No 3/1/05 3/3/05 3/2/05

ATIAN IR~ :

023 EALLIN AND HERRERA, IN EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS No 3/3/05 3/4/05 3/3/05
024 lr—i\ALLlN AND HERRERA, IN DETAIL ON PANEL 11 No 3/9/05 3/16/05 3/7/05
025 (I-‘lALLIN AND HERRERA, IN DETAIL AT PANEL ELEVATIONS A3.1 No 3/9/05 3/16/05 3/14/05
026 ﬁALLIN AND HERRERA, IN RECESS DETAIL AT PANELS 39, 40, 43, 44 No 3/9/05 3/16/05 3/7/05
027 ﬁALLIN AND HERRERA, IN DETAIL AT TOP OF PANEL No 3/9/05 3/16/05 3/7/05
028 B/I\ASILN CONSTRUCTION CO EXCESS DIRT ON-SITE No 3/16/05
029 ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS No 3/17/05 3/18/05
030 ADD 10-0" PANEL TO RETAINING WALL No 3/21/05 3/28/05
031 MAN DOOR PANEL 56 No 3/21/05 3/23/05
032 rH\ALLIN AND HERRERA, IN EPOXY BOLT 6" X 6" LEDGER No 3/25/05
033 RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) Yes 3/31/05 4/7/05
034 E/::NELIZED STRUCTURES | SUBSTITUTION REQUEST FOR PANELIZED ROOF No 4/20/05 4/22/05
035 WALL AT TRASH ENCLOSURE No 4/27/05 5/4/05
036 FREE DRAINING MATERIAL AT RETAINING WALL No 4/26/05 5/4/05
037 8'-0" FENCE AT RETAINING CURB No 5/5/05 5/18/05 5/20/05
038 DETAIL 5/SD5 AT PANEL 27 Yes 5/18/05
039 UNIVERSAL ASPHALT AC PAVEMENT ONSITE No 5/26/05
040 DETAIL F & E/A1.3 NO HANDRAILS No 6/7/05 6/14/05 6/8/05
041 fDnEJI\JNINGTON CONSTRUCT ANCHOR BOLT LAYOUT AT BEARING WALLS DETAIL 12/SD7 No 6/14/05 6/16/05
042 If—"’\/:\"NELIZED STRUCTURES, TUBE STEEL SPLICE AND WF BEAM BRACE No 6/15/05 6/21/05 6/16/05
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RFI No Vendor Name Issue Stopped Work Process  Required Response Bulletin ID
043 B.D.B. ELEC/INC. PANEL BOARD "PH" No 6/22/05 6/24/05
044 B.D.B. ELEC/INC. FIXTURE FX-D No 6/23/05 6/24/05
045 PANELIZED STRUCTURES, DETAIL SD-4 #15 No 6/30/05 7/5/05
NG
046 rl'\lALLIN AND HERRERA, IN PUMP ROOM Yes 6/30/05 7/5/05 7/18/05
047 TRANSFORMER VS. BUILDING SIGN & SIDEWALK Yes 6/30/05 7/6/05 7/18/05
048 EMBED PLATE AND ROOFING MATERIAL No 6/30/05 7/6/05
049 RECESSED PAPER TOWEL AND WASTE RECEPTACLES IN No 7/8/05 7/11105 7/18/05
WAREHOUSE
050 PHOTO CELL FOR WALL PACKS No 7111705 7/18/05 7/19/05 018
051 NORTH WALL AT STAIR #2 No 7112105 7/14/05 7/18/05
052 WAREHQUSE PAINT COLOR No 7/12/05 7/18/05 7/18/05
053 SUPPORTS AT RESTROOM COUNTER TOPS No 7/12/05 7/15/05 7/18/05
054 B.D.B. ELEC/INC. ELECTRICAL FOR LANDSCAPE CONTROLLER No 7/18/05 7/20/05
057 B.D.B. ELEC/INC. MOUNTING OF TRANSFORMER "T-1" No 7/25/05 7/25/05
059 BUILDING ADDRESS FOR 2ND METER Yes 9/9/05 9/14/05 9/14/05
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